
Quarterly Report for Period 7/1/08 to 9/30/08
Public Agency: City of Albuquerque, New Mexico Updated

Use Airport(s): Albuquerque International Sunport (ABQ) This updated report includes adjustments to reconcile with the actual
Charge Expiration Date: 9/1/2008 & 4/1/2016 use of PFC revenues in the year-end rates and charges settlement.
Quarter Ending Date: 9/30/2008

Authority and Cumulative Expenditures (Summary)
Authorizing
Document Coll. + Int Disbursement
Applic 1   96-01-C-01-ABQ $49,773,870 $49,773,870 Closed 5-7-03
Applic 2  02-02-C-01-ABQ $41,844,636 $41,844,636 Active
Applic 3  06-03-C-00-ABQ $9,430,619 $9,430,619 Active
Total $101,049,125 $101,049,125

Collections and Interest (From inception to-date)
Current Current Current
Quarter Quarter Quarter 

Applic-01 Applic-02 Applic-03 Cumulative
PFC Revenue Applic-01 $0 $49,773,870
PFC Revenue Applic-02 $0 $41,844,636
PFC Revenue Applic-03 $2,025,046 $9,430,619

. $0
Total $0 $0 $2,025,046 $101,049,125

Remaining Authorized Collections $59,274,550

PFC Account Balance $0
 

Project Schedules and Disbursements
Application Number: App -01 App -02 App -03
Application Approval Date: 3/22/1996 2/27/2002 6/26/2006
Required Project Implementation Date: 5/1/2002 12/1/2007 7/1/2015

App-01 Closed

Implement Complete Disbursements
Proj. Appr. Est. (E) Est.(E) Previously Current Total Expected

ID Project Title Level Actual (A) Actual (A) Reported Quarter Cumulative Use Approval Total Cost

Application -01 
1 Reconstruction of Runway 8-26 3.00$           1/96(A) 6/97(A) 49,773,870             $0 $49,773,870 $49,773,870 $49,773,870

Application -01 Total 49,773,870             $0 $49,773,870 $49,773,870 $49,773,870

Application -02 
1 Update Master Plan 3.00$           4/92(A) 12/93(A) $83,782 $0 $83,782 $83,782 $83,782
2 Reconstruct Taxiway E 3.00$           7/91(A) 5/95(A) $2,214,261 $0 $2,214,261 $2,396,450 $2,396,450
3 Improve Taxiways A & B 3.00$           1/92(A) 10/94(A) $5,285,658 $0 $5,285,658 $5,690,206 $5,690,206
4 Terminal Apron Expansion 3.00$           2/94(A) 12/94(A) $331,678 $0 $331,678 $356,228 $356,228
5 Runway 3-21 Extension & Upgrade 3.00$           11/94(A) 12/95(A) $8,291,816 $0 $8,291,816 $8,448,890 $8,448,890
6 Runway 12-30 Extension & Reconst 3.00$           1/97(A) 8/00(A) $11,814,160 $0 $11,814,160 $11,955,390 $11,955,390

7a DE-II Apron Expansion 3.00$           8/96(A) 2/99(A) $358,979 $0 $358,979 $543,482 $543,482
7b DE-II Taxiway Improvements 3.00$           8/96(A) 2/99(A) $325,157 $0 $325,157 $351,665 $351,665
7c DE-II Runway Improvements 3.00$           8/96(A) 2/99(A) $703,330 $0 $703,330 $703,330 $703,330
8 Construct Access Road D 3.00$           9/91(A) 11/92(A) $508,424 $0 $508,424 $642,567 $642,567
9 Construct Sunport Boulevard 3.00$           2/96(A) 8/99(A) $10,648,487 $0 $10,648,487 $11,802,333 $11,802,333

10 Expand Air Cargo Apron 3.00$           2/95(A) 12/98(A) $1,211,556 $0 $1,211,556 $1,426,408 $1,426,408
11 PFC Application Administrative Cos 3.00$           7/95(A) 12/01(A) $67,348 $0 $67,348 $82,348 $82,348

Application -02 Total $41,844,636 $0 $41,844,636 $44,483,079 $44,483,079

Application -03
1 Extend Runway 3/21 3.00$           7/95(A) 7/96(A) $6,302,721 $2,025,046 $8,327,767 $19,262,188 $19,262,188
2 Rehabilitate Terminal Apron 3.00$           10/06(A) 10/09(E) $231,914 $0 $231,914 $3,943,210 $3,943,210
3 Upgrade Communications System 3.00$           7/05(A) 4/10(A) $0 $0 $0 $4,589,000 $4,589,000
4 Upgrade FIDS/BIDS 3.00$           7/05(A) 8/07(A) $0 $0 $0 $3,540,000 $3,540,000
5 Rehab Terminal-Public Space 3.00$           7/03(A) 2/10(E) $13,835 $0 $13,835 $21,973,731 $21,973,731
6 Rehab Terminal-Mech/Elect/Fire 3.00$           7/05(A) 7/08(A) $0 $0 $0 $6,524,100 $6,524,100
7 Const Customs/Fed Insp Station 3.00$           7/04(A) 7/07(A) $402,315 $0 $402,315 $414,697 $414,697
8 Rehab Term-Passenger Screening 3.00$           7/03(A) 7/07(A) $0 $0 $0 $2,320,996 $2,320,996
9 Extend Spirit Drive 3.00$           7/04(A) 7/05(A) $454,788 $0 $454,788 $3,433,804 $3,433,804

10 Extend University Boulevard 3.00$           7/05(A) 7/06(A) $0 $0 $0 $0 $0
11 PFC Application Admin Fees 3.00$           8/05(A) 1/06(A) $0 $0 $0 $65,000 $65,000

Application -03 Total $7,405,573 $2,025,046 $9,430,619 $66,066,726 $66,066,726

Quarterly Totals $99,024,079 $2,025,046 $101,049,125 $160,323,675 $160,323,675
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