
Quarterly Report for Period 7/1/2012 to 9/30/2012
Public Agency: City of Albuquerque, New Mexico
Use Airport(s): Albuquerque International Sunport (ABQ)
Charge Expiration Date: 10/1/2017
Quarter Ending Date: 9/30/2012

Authority and Cumulative Expenditures (Summary)
Authorizing
Document Coll. + Int Disbursement
Applic 1   96-01-C-01-ABQ $49,773,870 $49,773,870 Closed 5-7-03
Applic 2  02-02-C-01-ABQ $41,844,636 $41,844,636 Closed 5-6-09
Applic 3  06-03-C-02-ABQ $42,559,418 $42,559,418 Active
Total $134,177,924 $134,177,924

Collections and Interest (From inception to-date)
Current Current Current
Quarter Quarter Quarter 

Applic-01 Applic-02 Applic-03 Cumulative
PFC Revenue Applic-01 $0 $49,773,870
PFC Revenue Applic-02 $0 $41,844,636
PFC Revenue Applic-03 $2,765,539 $42,559,418

. $0
Total $0 $0 $2,765,539 $134,177,924

Remaining Authorized Collections $35,644,385

PFC Account Balance $0
 

Project Schedules and Disbursements
Application Number: App -01 App -02 App -03
Application Approval Date: 3/22/1996 2/27/2002 6/26/2006
Required Project Implementation Date: 5/1/2002 12/1/2007 9/1/2017

App-01 and App-02 Closed

Implement Complete Disbursements
Proj. Appr. Est. (E) Est.(E) Previously Current Total Expected

ID Project Title Level Actual (A) Actual (A) Reported Quarter Cumulative Use Approval Total Cost

Application -01 
1 Reconstruction of Runway 8-26 3.00$           1/96(A) 6/97(A) 49,773,870            $0 $49,773,870 $49,773,870 $49,773,870

Application -01 Total 49,773,870            $0 $49,773,870 $49,773,870 $49,773,870

Application -02 
1 Update Master Plan 3.00$           4/92(A) 12/93(A) $83,782 $0 $83,782 $83,782 $83,782
2 Reconstruct Taxiway E 3.00$           7/91(A) 5/95(A) $2,214,261 $0 $2,214,261 $2,214,261 $2,214,261
3 Improve Taxiways A & B 3.00$           1/92(A) 10/94(A) $5,285,658 $0 $5,285,658 $5,285,658 $5,285,658
4 Terminal Apron Expansion 3.00$           2/94(A) 12/94(A) $331,678 $0 $331,678 $331,678 $331,678
5 Runway 3-21 Extension & Upgrade 3.00$           11/94(A) 12/95(A) $8,291,816 $0 $8,291,816 $8,291,816 $8,291,816
6 Runway 12-30 Extension & Reconst 3.00$           1/97(A) 8/00(A) $11,814,160 $0 $11,814,160 $11,814,160 $11,814,160

7a DE-II Apron Expansion 3.00$           8/96(A) 2/99(A) $358,979 $0 $358,979 $358,979 $358,979
7b DE-II Taxiway Improvements 3.00$           8/96(A) 2/99(A) $325,157 $0 $325,157 $325,157 $325,157
7c DE-II Runway Improvements 3.00$           8/96(A) 2/99(A) $703,330 $0 $703,330 $703,330 $703,330
8 Construct Access Road D 3.00$           9/91(A) 11/92(A) $508,424 $0 $508,424 $508,424 $508,424
9 Construct Sunport Boulevard 3.00$           2/96(A) 8/99(A) $10,648,487 $0 $10,648,487 $10,648,487 $10,648,487

10 Expand Air Cargo Apron 3.00$           2/95(A) 12/98(A) $1,211,556 $0 $1,211,556 $1,211,556 $1,211,556
11 PFC Application Administrative Cos 3.00$           7/95(A) 12/01(A) $67,348 $0 $67,348 $67,348 $67,348

Application -02 Total $41,844,636 $0 $41,844,636 $41,844,636 $41,844,636

Application -03
1 Extend Runway 3/21 4.50$           7/95(A) 7/96(A) $16,591,721 $0 $16,591,721 $28,580,092 $28,580,092
2 Rehabilitate Terminal Apron 4.50$           10/06(A) 10/12(E) $4,922,660 $0 $4,922,660 $5,352,660 $5,352,660
3 Upgrade Communications System 4.50$           7/05(A) 10/11(A) $3,769,000 $0 $3,769,000 $3,769,000 $3,769,000
4 Upgrade FIDS/BIDS 4.50$           7/05(A) 8/07(A) $1,789,832 $0 $1,789,832 $5,883,029 $5,883,029
5 Rehab Terminal-Public Space 4.50$           7/03(A) 2/12(A) $4,208,162 $2,765,539 $6,973,701 $17,364,987 $17,364,987
6 Rehab Terminal-Mech/Elect/Fire 4.50$           7/05(A) 3/13(E) $5,396,018 $0 $5,396,018 $12,175,304 $12,175,304
7 Const Customs/Fed Insp Station 4.50$           7/04(A) 7/07(A) $402,315 $0 $402,315 $402,315 $402,315
8 Rehab Term-Passenger Screening 4.50$           7/03(A) 7/07(A) $1,430,231 $0 $1,430,231 $1,430,230 $1,430,230
9 Extend Spirit Drive 4.50$           7/04(A) 7/05(A) $1,283,940 $0 $1,283,940 $3,166,186 $3,166,186

10 Extend University Boulevard 4.50$           7/05(A) 7/06(A) $0 $0 $0 $0 $0
11 PFC Application Admin Fees 4.50$           8/05(A) 1/06(A) $0 $0 $0 $80,000 $80,000

Application -03 Total $39,793,879 $2,765,539 $42,559,418 $78,203,803 $78,203,803

Quarterly Totals $131,412,385 $2,765,539 $134,177,924 $169,822,309 $169,822,309

$169,822,309

PFC Quarterly Report
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