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SECTION 11.0

IMPLEMENTATION PLAN

11.1 INTRODUCTION

The major value of long-term planning is to ensure that adequate provisions have been made for

growth and that land use is organized in such a fashion that any expenditure for capital improvements will

become part of a long-range development. It is not practical, nor is it necessary, to complete all

improvements shown in one program. In fact, it would be financially impossible to undertake one

massive improvement program for the 20-year requirements. It should be a policy to construct new

airport facilities only as activity demand illustrates the economic benefit of making such improvements.

However, it is possible to establish a series of priorities and to set forth these priorities within the

framework of the forecasts in planning periods of 0-5 years (short-range), 5-10 years

(intermediate-range), and 10-20 years (long-range). In addition, ultimate airport improvements, which

visions the airport beyond 20 years, is presented in the long-range development discussion of this

section.

It should also be pointed out that in using a theory of constructing new facilities only when demand

indicates a need, periodic review of the overall plan and individual projects must be made. This review

will ensure that any changes in criteria resulting from technological advances will be fully considered as

airport development progresses. Typically, a Master Plan is updated every 5-10 years, depending on

how much growth and/or changes have occurred at the airport over the short-term period.

In general, the investigative work undertaken for this study indicates that priorities should be established

as follows:

• Ensure that all airfield (runway/taxiway system) elements are adequate and permit
safe, reliable aircraft operations;

• Develop additional aviation facilities to accommodate growth and increase airport
revenues;

• Control necessary land through zoning to permit future airfield expansion, preclude
incompatible land use encroachment, and provide adequate noise buffer zones; and

• Reserve potential aviation development areas to meet long-range aviation activity
demands.

Under this general priority list, it is possible to outline improvement programs for the stages consistent

with the financial capability of the airport to implement the programs. The following paragraphs set forth

the programs on this basis.

It should be noted that possible changes in funding capability of the City, Federal, or State governments

might require delaying certain actions until funding is available. However, the general sequencing of

development action should remain as shown.
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A preliminary list of ongoing and potential new Capital Improvement Program (CIP) projects has

been prepared. Each line item will include a description of the project, justification of the project,

approximate timeline, and project cost estimate. The development program is broken down into four

subsections as follows: ongoing projects (2002-2003), short-range CIP (2003-2007), intermediate-range

CIP (2008-2012), and long-range CIP (2012-2022).

11.2 DOUBLE EAGLE II AIRPORT ONGOING PROJECTS (2002-2003)

Note: Projects that other consultants are currently working on will be described and incorporated into this

document when information becomes available. The ongoing projects are illustrated on Figure 11.1.

1) Eclipse Aviation Facility Program (150-Acre Site)

• Plant Facility (sf)

• Hangar (sf)

• Administration Building (sf)

• Support Buildings (sf)

• Aircraft Apron (sy)

• Auto Parking (sy)

• Eclipse Aviation Internal Roadways, etc.

• Other

2) Land Exchange Program

• Description of the Land Exchange

• Timeline of Land Exchange
(started May 2001/estimated completion date June 2002)

3) Infrastructure/Access (to Eclipse Aviation)

• Utilities

• Easements

• Access Road from Paseo del Volcan to Eclipse Aviation Site

4) Airport Traffic Control Tower (Ongoing Site Selection Study by Others)

5) Airport Stormwater Program (Ongoing/Proposed Drainage Improvements)
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11.3 RECOMMENDED 0-5-YEAR CAPITAL IMPROVEMENT PROGRAM (2003-2007)

The 5-year program recommends specific annual airport improvements beginning in 2003 and continuing

through 2007. Table 11.1 lists the recommended 5-year capital improvements.

The major items discussed within this planning period include: the runway extension program and the

rehabilitation of airfield pavement and airfield lighting systems. Tables 3.1 and 3.2, previously referenced,

identify specific airfield pavement and airfield lighting systems requiring rehabilitation. Additional

improvements involve the construction of additional aircraft storage hangars, new corporate hangars,

road improvements, and administration/maintenance expansion.

The cost estimates for the short-range improvement program are shown as project cost, which include

engineering, survey, testing, administration, and contingencies. These cost estimates are identified in

Table 11.1, which is presented after the descriptions of recommended capital improvements and show

total project costs and possible sources of funding. Proposed improvement items in the 5-year CIP are

graphically illustrated on Figures 11.2 and 11.3, which follow the funding source tables.

The following is a list of CIP projects that could be implemented by the City of Albuquerque over the next

five years if funding is available:

1) EA/EIS Runway 4 Extension Project/5-Year Program

Project Narrative: This project involves the preparation of an Environmental Assessment (EA) report or

an Environmental Impact Statement (EIS) report for a runway extension. In addition, other proposed

5-year CIP airfield improvement projects will be included.

Project Justification: Prior to implementing the Runway 4/22 extension, it is a Federal requirement that an

EA/EIS be prepared for the runway extension. The study requires approval from appropriate

governmental agencies prior to implementation.

Project Cost: The estimated cost of this environmental study is not available at this time.

2) Runway 4 Extension Program (Runway Extension, Taxiway Extension, NAVAID

Relocations, etc.)

Project Narrative: The initial phase of the Runway 4 extension program involves site preparation,

clearing/grubbing, grading, and drainage improvements. The final phase of the runway extension

program involves actual construction of the airfield. The runway would be extended 3,600 feet to the

southwest along with parallel taxiways and taxiway connectors. Airfield lighting (High Intensity Runway

Lights (HIRLs)) would be installed. The existing Precision Approach Path Indicator (PAPI) and Runway

End Identification Lighting (REIL) systems on Runway 4 end would be relocated.

Project Justification: Presently, the length of Runway 4/22 limits selected business jet traffic from

achieving full fuel and accommodating full passenger loads. Extending Runway 4/22 would better

accommodate current and future business jet traffic and allow the City of Albuquerque to market the

airport’s general aviation facilities and the Albuquerque area. The runway extension could attract other
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types of aviation-related businesses that would locate at Double Eagle II Airport primarily because of the

extended length of the runway.

Project Cost: The estimated project cost is $4,613,434.

3) Rehabilitate Runway 17/35

Project Narrative: Runway 17/35 was constructed in 1984 and, with an estimated 20-year life cycle, will

require complete rehabilitation in the near future. The runway would be designed in accordance with FAA

ADG-II standards. The resurfacing will provide a new wearing surface and a crowned pavement section

for improved longitudinal grade and crown for drainage. The runway is to be resurfaced to the existing

6,000-foot length x 100-foot width. The runway rehabilitation will consist of milling the existing 2-inch

bituminous surface and placing a new 4-inch bituminous surface course for the 100-foot-wide section. As

a safety feature, Runway 17/35 would be grooved.

Project Justification: The pavement on Runway 17/35 has served its design life and is showing signs of

deterioration. The pavement has become a constant maintenance problem. The airport has been crack

sealing Runway 17/35 for the last 4-5 years, but some of the cracks are now (January 2002) wider than

2 inches and maintenance alone is no longer effective. The rehabilitation project is vital to maintaining

the operation of the airport.

Project Cost: The estimated project cost for rehabilitation of Runway 17/35 is $1,755,840.

4) Rehabilitate Taxiway “B”

Project Narrative: Taxiway “B” system, including connector taxiways B1, B2, and B3, has served its

design life and will require rehabilitation. The entire taxiway would be rehabilitated at the existing 35-foot

width. The taxiway would be designed in accordance with FAA ADG-II standards. The taxiway

rehabilitation will consist of milling the existing 2-inch bituminous surface and placing a new

4-inch bituminous surface course for the 35-foot-wide section (approximately 33,950 sy).

Project Justification: Taxiway “B” pavement has served its design life and is showing signs

of deterioration. The pavement has become a constant maintenance problem. Like Runway 17/35, the

airport has been crack sealing Taxiway “B” for the last 4-5 years. The rehabilitation project is vital to

maintaining the operation of the airport.

Project Cost: The estimated project cost for rehabilitation of the Taxiway “B” system is $769,362.

5) Rehabilitate Runway 17/35 Medium Intensity Runway Lights (MIRLs)

Project Narrative: Runway 17/35 has old stake-mounted runway lights that should be replaced with the

current standard airfield lighting equipment. This project could be performed in conjunction with the

pavement rehabilitation project or as a stand-alone project.

Project Justification: Due to the age and condition of the lighting equipment, replacement is required.
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Project Cost: The estimated project cost is $401,715.

6) Rehabilitate Taxiway “B” MITL

Project Narrative: Taxiway “B” has old stake-mounted taxiway lights that should be replaced with the

current standard airfield lighting equipment. This project could be in conjunction with the pavement

rehabilitation project or as a stand-alone project.

Project Justification: Due to the age and condition of the lighting equipment, replacement is required.

Project Cost: The estimated project cost is $607,006.

7) Rehabilitate Runway 4/22

Project Narrative: Runway 4/22 was constructed in 1983 and, with an estimated 10-12-year life cycle, will

require complete rehabilitation in the near future. The runway would be designed in accordance with FAA

ADG-II standards. The resurfacing will provide a new wearing surface and a crowned pavement section

for improved longitudinal grade and crown for drainage. The runway is to be resurfaced to the existing

7,400-foot length x 100-foot width. The runway rehabilitation will consist of surface preparation and a

2-inch bituminous overlay for the 100-foot-wide section. As a safety feature, Runway 4/22 would be

grooved.

Project Justification: Runway 4/22 pavement has served its design life and is showing signs of

deterioration. Runway 4/22 is in a little better shape than Runway 17/35, but could become a constant

maintenance problem. Pavement rehabilitation will be required within the short-term program and is vital

to maintaining the operation of the airport.

Project Cost: The estimated project cost for rehabilitation of Runway 4/22 is $2,244,017.

8) Rehabilitate Taxiway “A”

Project Narrative: Taxiway “A” system (including connector taxiways A1 through A6) has served its

design life and will require rehabilitation. The entire taxiway would be rehabilitated at the existing 40-foot

width. The taxiway would be designed in accordance with FAA ADG-II standards. A 40-foot-wide

taxiway section would be resurfaced with a 2-inch bituminous surface on a prepared surface for the

40-foot-wide section (approximately 45,100 sy).

Project Justification: Taxiway “A” pavement has served its design life and is showing signs of

deterioration. The pavement could become a constant maintenance problem if not resurfaced. The

resurface project is vital to maintaining the operation of the airport.

Project Cost: The estimated project cost for rehabilitation of the Taxiway “A” system is $1,020,841.
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9) Rehabilitate Runway 4/22 MIRLs

Project Narrative: Runway 4/22 has can-mounted MIRLs. To achieve preferred visibility minimums under

IFR conditions, a HIRL system is required. This project could be in conjunction with the pavement

rehabilitation project or as a stand-alone project.

Project Justification: Due to the age of the lighting equipment and the need for higher intensity lighting,

the MIRLs need to be replaced.

Project Cost: The estimated project cost is $578,925.

10) Rehabilitate Taxiway “A” MITLs

Project Narrative: Runway 4/22 has can-mounted lights. These old airfield lights have served their useful

life and need to be replaced with current standard airfield lighting equipment. This project could be in

conjunction with the pavement rehabilitation project or as a stand-alone project.

Project Justification: Due to the age of the lighting equipment, they need to be replaced.

Project Cost: The estimated project cost is $797,814.

11) New Airport Rotating Beacon

Project Narrative: Replace the existing airport rotating beacon with new a beacon tower structure and

new rotating beacon equipment.

Project Justification: The existing airport beacon located adjacent to the electrical vault is operable but is

old and does not work well. Due to the age of the equipment, spare parts get harder to find every year.

The current beacon location would interfere with operation of the proposed airport traffic control tower.

Project Cost: The estimated project cost is $78,333.

12) Emergency Power

Project Narrative: Double Eagle II Airport has two large emergency power generators that are currently in

storage. Construct a building to facilitate the two emergency power generators and connect to the

existing airport electrical power system.

Project Justification: Provides emergency power backup to the existing airport electrical power system.

Project Cost: The estimated project cost is $73,308.
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13) Supplemental Wind Cone

Project Narrative: Install new supplemental wind cones at the ends of Runways 4 and 35.

Project Justification: As an additional airport safety feature and visual NAVAID, supplemental wind cones

provide the pilots with wind direction and wind force information.

Project Cost: The estimated project cost is $29,412.

14) Rehabilitate Existing Transient Apron

Project Narrative: The existing transient apron, approximately 24,800 sy, would be rehabilitated. This

would consist of surface preparation and a 2-inch bituminous overlay. The apron would be designed in

accordance with FAA ADG-II standards.

Project Justification: The apron has served its design life and is showing signs of deterioration. The

pavement could become a constant maintenance problem if not resurfaced. The resurface project is vital

to maintaining the operation of the airport.

Project Cost: The estimated project cost is $552,691.

15) Additional Aircraft Parking Apron

Project Narrative: Construct an additional aircraft-parking apron by expanding the existing apron to the

southeast. The plan depicts two aprons: one approximately 630 feet x 300 feet located west of

Taxiway A-1” and the second approximately 800 feet x 150 feet located east of Taxiway “A-1”, along with

miscellaneous taxiway improvements. The apron would be designed in accordance with FAA ADG-II

standards to accommodate transient business jets.

Project Justification: As transient aircraft activity increases, expansion of the existing public apron is

required to accommodate additional transient aircraft parking.

Project Cost: The estimated project cost is $1,830,102.

16) Chainlink Perimeter Fence

Project Narrative: Replace the existing farm fence with standard 6-foot chainlink fence. Possible

multi-phased project if funding is not available to fence the entire airport in one project. New AOA

perimeter fencing (approximately 49,000 linear feet) would be installed for security purposes.

Project Justification: Secure the airport property from unauthorized entry of vehicles and people. This is

part of a continuing effort by the City of Albuquerque to secure the entire airport by enclosing it with

perimeter fencing.

Project Cost: The estimated project cost is $1,197,164.
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17) Expanded Maintenance Shop

Project Narrative: Expand the existing airport maintenance facility and add more shop and interior

storage spaces.

Project Justification: The existing airport maintenance facility is small and could use more shop space

and interior storage space for snow removal equipment and other vehicles.

Project Cost: The estimated project cost is $138,955.

18) Aircraft Wash Rack

Project Narrative: Construct a new FBO aircraft wash rack. This would consist of a 50-foot x 50-foot

concrete pad with a center drain and oil/water separator.

Project Justification: The FBOs currently have a stop-gap system of oil booms for aircraft washing. The

project is needed to comply with federal EPA stormwater regulations.

Project Cost: The estimated project cost is $172,739.

19) Paseo del Volcan Road Improvements

Project Narrative: Rehabilitate the existing two-lane roadway (Paseo del Volcan) from I-40 to Double

Eagle II Airport FBO facilities, which is approximately 7± miles.

Project Justification: This is the primary access road to Double Eagle II Airport for users, tenants,

employees, emergency vehicles, and visitors. In addition, the City of Albuquerque public work vehicles

use this road from the interstate to the soil amendment facility located on the west side of the airport. The

roadway was built in 1982 and the pavement has served its design life and needs to be rehabilitated.

Project Cost: The estimated project cost is $1,100,445.

20) FBO Expansions (Existing FBOs)

Project Narrative: On leased property, each FBO would construct additional aircraft storage facilities and

FBO support facilities.

Project Justification: With anticipated growth at the airport, both existing FBOs have expansion plans,

which could be implemented within this timeline.

Project Cost: The estimated project cost is not available at this time.

21) Infrastructure/Spine Road Extension Phase I (Southwest of Existing Road)

Project Narrative: Prepare the site and construct the infrastructure necessary to develop the midfield

area.
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Project Justification: A project is needed in this timeframe, similar to the Eclipse Aviation project, to

prepare a site for future general aviation facility developments that would include corporate hangars,

T-hangars, and FBO facilities.

Project Cost: The estimated project cost is $1,182,778.

22) Site Preparation for Corporate Hangar Complex (Phase I - 25± Acres)

Project Narrative: Prepare site to lease for the construction of a corporate hangar complex.

Project Justification: In conjunction with the first phase of a midfield infrastructure program, a demand for

corporate hangar complex could be required.

Project Cost: The estimated project cost is $291,827. This cost estimate represents an order of

magnitude budget figure.

23) Site Preparation for Future T-Hangar Development (Phase I - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the construction of T-hangars.

Project Justification: In conjunction with the first phase of a midfield infrastructure program, demand for a

future T-hangar complex could be required.

Project Cost: The estimated project cost is $210,095. This cost estimate represents an order of

magnitude budget figure.

24) Site Preparation for Future FBO Development (Phase I - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the development of new FBO facilities.

Project Justification: In conjunction with the first phase of a midfield infrastructure program with additional

aviation growth, demand for a future FBO complex could be required.

Project Cost: The estimated project cost is $210,095. This cost estimate represents an order of

magnitude budget figure.
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TABLE 11.1
PHASE I COST ESTIMATE SUMMARY – 0-5 YEAR CAPITAL IMPROVEMENT PROGRAM

Double Eagle II Airport
Master Plan Study

No. Project Name

Total
Estimated

Cost
Federal
Share

State
Share

Local
Share

1 EA/EIS Runway 4 Extension Project/5-Year Program N/A N/A N/A N/A
2 Runway 4 Extension Program $4,613,434 $4,152,090 $230,672 $230,672
3 Rehabilitate Runway 17/35 $1,755,840 $1,580,256 $87,792 $87,792
4 Rehabilitate Taxiway “B” $769,362 $692,426 $38,468 $38,468
5 Rehabilitate Runway 17/35 MIRLs $401,715 $361,543 $20,086 $20,086
6 Rehabilitate Taxiway “B” MITLs $607,006 $546,306 $30,350 $30,350
7 Rehabilitate Runway 4/22 $2,244,017 $2,019,615 $112,201 $112,201
8 Rehabilitate Taxiway “A” $1,020,841 $918,757 $51,042 $51,042
9 Rehabilitate Runway 4/22 MIRLs $578,925 $521,032 $28,946 $28,946
10 Rehabilitate Taxiway “A” MITLs $797,814 $718,032 $39,891 $39,891
11 New Airport Rotating Beacon $78,333 $70,500 $3,917 $3,917
12 Emergency Power $73,308 $65,977 $3,665 $3,665
13 Supplemental Wind Cone $29,412 $26,471 $1,471 $1,471
14 Rehabilitate Transient Apron $552,691 $497,422 $27,635 $27,635
15 Additional Aircraft Parking Apron $1,830,102 $1,647,092 $91,505 $91,505
16 Chainlink Perimeter Fence $1,197,164 $1,077,447 $59,858 $59,858
17 Expanded Maintenance Shop $138,955 $125,060 $6,948 $6,948
18 Aircraft Wash Rack $172,739 $155,465 $8,637 $8,637
19 Paseo del Volcan Road Improvements $1,100,445 $376,352.12 $362,046 $362,046
20 FBO Expansions N/A N/A N/A N/A
21 Infrastructure/Spine Road Extension Phase I $1,182,778 $532,250.16 $29,569.45 $620,959
22 Site Preparation for Corporate Hangar Complex - Phase I $291,827 $0 $0 $291,827
23 Site Preparation for Future T-Hangar Development - Phase I $210,095 $0 $0 $210,095
24 Site Preparation for Corporate Hangar Complex - Phase I $210,095 $0 $0 $210,095

Total $19,856,897 $16,084,094 $1,234,699 $2,538,105

N/A = Estimated cost is not available at this time.

SOURCE: URS CORPORATION, 2002.
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11.4 RECOMMENDED 5-10-YEAR CAPITAL IMPROVEMENT PROGRAM (2008-2012)

The following is a list of the intermediate-range stage (5-10-year) development items for Double Eagle II

Airport. Several items listed include facilities and airfield improvements, which would be constructed as

the need is justified. The airport will continue to grow and the cost presented in this phase of the plan

represents order of magnitude and will serve as a preliminary budget.

The cost estimate for the intermediate-range improvement program is shown as project cost, which

includes engineering, survey, testing, administration, and contingencies. The preliminary estimated

project cost in 2002 dollars is $10,751,212. These project cost estimates are listed in Table 11.2, which

is presented after the brief descriptions of proposed intermediate-range improvement items. In addition,

recommended improvements are graphically illustrated on Figure 11.4, which follows Table 11.2.

1) Crossfield Parallel Taxiways Between Runway 4/22 and 17/35

Project Narrative: Two lighted 35-foot-wide parallel east/west taxiway connectors would be constructed

between existing Runways 17/35 and 4/22. These taxiways would be designed in accordance with FAA

ADG-II standards. These new taxiway connectors would link the runway system with existing

Taxiways “A” and “B.”

Project Justification: A crossfield parallel taxiway would be constructed between Runways 4/22 and

17/35 to increase the efficiency of future anticipated aircraft ground traffic flow movement on the airport.

Project Cost: The estimated project cost for the crossfield parallel taxiways is $1,955,767.

2) Runway 4/22 Outer Parallel Taxiway (Phase I)

Project Narrative: A lighted 35-foot-wide parallel (outer) taxiway to Taxiway “A” and Runway 4/22 would

be constructed in phases to improve overall aircraft ground traffic activity and would increase operational

utilization and capacity of Runway 4/22. This taxiway would be designed in accordance with FAA ADG-II

standards.

Project Justification: In support of the midfield aviation development, a section of the outer parallel

taxiway would be constructed. Construction of the 4/22 parallel taxiway would increase airport capacity

and the efficiency of aircraft ground traffic movements.

Project Cost: The estimated project cost is $1,483,016.

3) Runway 4/22 East Parallel Taxiway

Project Narrative: A lighted 35-foot-wide x 8,000-foot-long east parallel taxiway to Runway 4/22 would be

constructed from the end of Runway 4 to the new proposed crossfield (east) taxiway system. This

taxiway would be designed in accordance with FAA ADG-II standards.
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Project Justification: In support of the southeast midfield aviation development, a section of the parallel

taxiway would be constructed. Construction of the 4/22 east parallel taxiway would increase airport

capacity and the efficiency of aircraft ground traffic movements on the east side of the airfield.

Project Cost: The estimated project cost is $2,432,009.

4) Runway 17/35 Outer Parallel Taxiway

Project Narrative: A lighted 35-foot-wide x 3,000-foot-wide parallel (outer) taxiway to Taxiway “B” and

Runway 17/35 would be constructed from the end of Runway 35 to the proposed crossfield (east) taxiway

system. This taxiway would be designed in accordance with FAA ADG-II standards.

Project Justification: In support of the southeast midfield aviation development, a section of the outer

parallel taxiway would be constructed. Construction of the 17/35 parallel taxiway would increase airport

capacity and the efficiency of aircraft ground traffic movements.

Project Cost: The estimated project cost is $928,107.

5) Crosswind Runway Program (EIS and Development Items)

Project Narrative: Construct a 3,000-foot x 100-foot unpaved landing strip on a northwest/southeast

orientation. This landing strip would accommodate the small general aviation aircraft in accordance with

FAA ADG-I standards. Also included in this project would be a designated aircraft parking area, security

fencing, and an access road to transport users between the FBO facilities and the unpaved landing strip.

Prior to the implementation of this project, an EA/EIS will have to be prepared and approved.

Project Justification: In order to satisfy the general aviation (ADG-I) operational activity 100 percent of the

time for 12 months at Double Eagle II Airport, a crosswind runway is needed and justified to

accommodate the small aircraft operations during the two/three-month northwest/southeast wind

conditions.

Project Cost: The estimated project cost is $599,525.

6) Infrastructure/Spine Road Extension Phase II (Southwest of Existing Road)

Project Narrative: Construct the infrastructure necessary to continue development of the midfield area.

Project Justification: The project is needed in order to develop a site for future general aviation facility

developments that would include corporate hangars, T-hangars, and FBO facilities.

Project Cost: The estimated project cost is $726,427.
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7) Site Preparation for Corporate Hangar Complex (Phase II - 25± Acres)

Project Narrative: Prepare site to lease for the construction of a corporate hangar complex.

Project Justification: In conjunction with the multi-phased midfield infrastructure development program,

additional demand for corporate hangar complex expansion could be required.

Project Cost: The estimated project cost is $266,849. This cost estimate represents an order of

magnitude budget figure.

8) Site Preparation for Future T-Hangar Development (Phase II - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the construction of T-Hangars.

Project Justification: In conjunction with the multi-phased midfield infrastructure development program,

additional demand for a future T-hangar complex expansion could be required.

Project Cost: The estimated project cost is $210,095. This cost estimate represents an order of

magnitude budget figure.

9) Site Preparation for Future FBO Development (Phase II - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the development of new FBO facilities.

Project Justification: In conjunction with the multi-phased midfield infrastructure development program,

demand for a future FBO complex could be required.

Project Cost: The estimated project cost is $210,095. This cost estimate represents an order of

magnitude budget figure.

10) Airfield Electrical Vault Expansion

Project Narrative: The expansion of the airfield electrical vault is needed to accommodate anticipated

additional airfield electrical systems. The building size should be increased from 16 feet x 20 feet to

16 feet x 35 feet.

Project Justification: The existing vault is adequate for current conditions but there is minimal space

remaining. Future Double Eagle II Airport expansion projects will require additional electrical vault

building space.

Project Cost: The estimated project cost is $36,513.
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11) Internal Service Roads - East

Project Narrative: This project involves the construction of 25,700 feet of new paved 24-foot-wide internal

service roads. The new construction would require clearing and grubbing, grading, subgrade preparation,

and placement of a 4-inch bituminous surface.

Project Justification: The airfield currently lacks any paved service roads and the existing roads often

require vehicles to either drive on active taxiways or cross active runways and taxiways to access various

lighting and NAVAID facilities. With the expected increase in operations, this practice will become more

difficult and dangerous. A properly laid out system of service roads will keep vehicles outside of the

Object Free Area and minimize crossing of active pavements. Paved roads will allow better all weather

access to facilities and minimize the tracking of mud and debris onto runways and taxiways when

crossings are required.

Project Cost: The estimated project cost is $1,902,809.

TABLE 11.2
PHASE II COST ESTIMATE SUMMARY – 5-10 YEAR CAPITAL IMPROVEMENT PROGRAM

Double Eagle II Airport
Master Plan Study

No. Project Name
Total Estimated

Cost
Federal
Share

State
Share

Local
Share

1 Crossfield Parallel Taxiways Between Runway 4/22 and 17/35 $1,955,767 $1,760,190 $97,788 $97,788
2 Runway 4/22 Outer Parallel Taxiway (Phase I) $1,483,016 $1,334,714 $74,151 $74,151
3 Runway 4/22 East Parallel Taxiway $2,432,009 $2,188,808 $121,600 $121,600
4 Runway 17/35 Outer Parallel Taxiway $928,107 $835,297 $46,405 $46,405
5 Crosswind Runway Program $599,525 $539,572 $29,976 $29,976
6 Infrastructure/Spine Road Extension Phase II $726,427 $326,892.23 $18,160.68 $381,374
7 Site Preparation for Corporate Hangar Complex - Phase II $266,849 $0 $0 $266,849
8 Site Preparation for Future T-Hangar Development - Phase II $210,095 $0 $0 $210,095
9 Site Preparation for Corporate Hangar Complex - Phase II $210,095 $0 $0 $210,095
10 Airfield Electrical Vault Expansion $36,513 $32,862 $1,826 $1,826
11 Internal Service Roads - East $1,902,809 $1,712,528 $95,140 $95,140

Total $10,751,212 $8,730,864 $485,048 $1,535,301

Source: URS Corporation, 2002.
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11.5 LONG-RANGE CAPITAL IMPROVEMENT PROGRAM (10-20 YEARS AND BEYOND)

The following is a list of the long-range stage (10-20+ years) development items for Double Eagle II

Airport. Items listed in this program include facilities and airfield improvements, which would be

constructed as the need is justified. The airport will continue to grow and the cost presented in this phase

of the plan represents order of magnitude and will serve as a preliminary budget for future programming.

By this time period, which is around 2012, a new airport Master Plan update should be undertaken and

would reassess the needs and phasing of future Double Eagle II Airport projects.

The preliminary project cost for the long-range improvement program, which includes engineering

services, testing, administration, and contingencies, is estimated at $17,065,805 (2002 dollars). These

project cost estimates are listed in Table 11.3, which is presented after the brief descriptions of proposed

long-range improvement items. In addition, recommended improvements are graphically illustrated on

Figure 11.5, which follows Table 11.3.

1) Parallel 4L/22R Runway/Taxiway Program

Project Narrative: Construct a parallel 4L/22R runway/taxiway system. The runway would be designed in

accordance with FAA ADG-II standards at a length of approximately 9,000 feet x 100 feet wide with a full

35-foot-wide parallel taxiway. When air traffic activity level of service reaches approximately 200,000

annual operations, the implementation process (planning, programming, and design) for this project

should begin.

Project Justification: Long-range airfield capacity requirement, if needed and justified. The benchmark to

support and implement the parallel runway is level of service (operations).

Project Cost: The estimated project cost is $9,737,101.

2) Crossfield Taxiway System (Midfield)

Project Narrative: Construct a parallel crossfield taxiway system linking the existing airfield system with

the proposed parallel runway.

Project Justification: Long-range aircraft ground movement requirement that will increase the efficiency

and circulation of ground traffic.

Project Cost: The estimated project cost is $2,842,507.

3) Construction of Airport Internal Loop Road

Project Narrative: In conjunction with the continued midfield development on the west side of the airport,

construct the last segment of a two-lane road through the midfield area connecting to the existing

east/west road along the southern airport boundary. This would complete the two-lane internal loop road

from the Eclipse Aviation site to the midfield development.
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Project Justification: Improves the vehicle traffic flow to and from the two aviation development areas on

airport property. It also provides a second access point to the midfield area for emergency vehicles, etc.

Project Cost: The estimated project cost is $1,134,364.

4) Infrastructure/Spine Road Extension Phase III (Southwest of Existing Road)

Project Narrative: Prepare the site and construct the infrastructure necessary to continue developing the

midfield area.

Project Justification: This project includes the preparation of a site for continued future general aviation

facility developments that would include corporate hangars, T-hangars, and FBO facilities.

Project Cost: The estimated project cost is $978,494.

5) Site Preparation for Corporate Hangar Complex (Phase III - 25± Acres)

Project Narrative: Prepare site to lease for the construction of a corporate hangar complex.

Project Justification: In conjunction with the multi-phased midfield infrastructure program, additional

demand for corporate hangar complex expansion could be required.

Project Cost: The estimated project cost is $442,552. This cost estimate represents an order of

magnitude budget figure.

6) Site Preparation for Future T-Hangar Development (Phase III - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the construction of T-hangars.

Project Justification: In conjunction with the multi-phased midfield infrastructure program, additional

demand for future T-hangar complex extension could be required.

Project Cost: The estimated project cost is $322,392. This cost estimate represents an order of

magnitude budget figure.

7) Site Preparation for Future FBO Development (Phase III - 25± Acres – Greenfield Site)

Project Narrative: Prepare site to lease for the development of new FBO facilities.

Project Justification: In conjunction with the multi-phased midfield infrastructure program, additional

demand for a future FBO complex could be required.

Project Cost: The estimated project cost is $322,392. This cost estimate represents an order of

magnitude budget figure.
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8) Internal Service Roads - West

Project Narrative: This project involves the construction of 14,900 feet of new paved 24-foot-wide internal

service roads. The new construction would require clearing and grubbing, grading, subgrade preparation,

and placement of a 4-inch bituminous surface.

Project Justification: When Runway 4L/22R and its associated taxiways are constructed, service vehicles

will need new roads to access these facilities. A properly laid out system of service roads will keep

vehicles outside of the Object Free Area and minimize crossing of active pavements. Paved roads will

allow better all weather access to facilities and minimize the tracking of mud and debris onto runways and

taxiways when crossings are required.

Project Cost: The estimated project cost is $1,150,782.

9) Construct Second Airfield Electrical Vault

Project Narrative: Construct a new 25-foot x 25-foot electrical vault to serve Runway 4L/22R and its

associated taxiways on the west side of the airfield. The project will require site preparation, foundation

and floor, and either a concrete masonry unit (CMU) or pre-engineered steel building system with backup

generator and fuel tank.

Project Justification: With the construction of new airfield facilities on the west side, additional vault

building space is required. A second vault building is preferred to expanding the current vault in order to

separate the electrical distribution systems of the east and west sides of the airfield. This arrangement

would provide some flexibility to airport operations in the event that one of the vaults needs to be taken

off-line.

Project Cost: The estimated project cost is $255,606.

TABLE 11.3
PHASE III COST ESTIMATE SUMMARY – LONG-RANGE CAPITAL IMPROVEMENT PROGRAM

Double Eagle II Airport
Master Plan Study

No. Project Name

Total
Estimated

Cost
Federal
Share

State
Share

Local
Share

1 Parallel 4L/22R Runway/Taxiway Program $9,737,101 $8,763,391.04 $486,855.06 $486,855.06
2 Crossfield Taxiway System (Midfield) $2,842,507 $2,558,256.70 $142,125.37 $142,125.37
3 Construction of Airport Internal Loop Road $1,134,364 $1,020,927.99 $56,718.22 $56,718.22
4 Infrastructure/Spine Road Extension - Phase III $978,494 $440,322.17 $24,462.34 $513,709.19
5 Site Preparation for Corporate Hangar Complex - Phase III $442,552 $0 $0 $442,552
6 Site Preparation for Future T-Hangar Development - Phase III $322,392 $0 $0 $322,392
7 Site Preparation for Corporate Hangar Complex - Phase III $322,392 $0 $0 $322,392
8 Internal Service Roads - West $1,150,782 $1,035,703.65 $57,539.09 $57,539.09
9 Construct Second Airfield Lighting Vault $255,606 $230,045.48 $12,780.30 $12,780.30

Total $17,186,190 $14,048,647 $780,480 $2,357,062

Source: URS Corporation, 2002.
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11.6 SUMMARY OF AIRPORT AND INDUSTRIAL PARK IMPROVEMENT STAGING

The total estimated cost for projects listed in the 5-year CIP (2003-2007) is $19,856,897. Federal

participation is estimated at $16,084,094 with projected State involvement at $1,234,699. Total local

(City) funding is estimated at $2,538,105.

The total estimated cost for projects listed in the 5-10-year CIP (2008-2012) is $10,751,212. Federal

participation is estimated at $8,730,864 with projected State involvement at $485,048. Total local (City)

funding is estimated at $1,535,301.

The total estimated cost for projects stated in the long-range (ultimate) CIP beyond the year 2012 is

$17,186,190. Federal participation is estimated at $14,048,647 with projected State involvement at

$780,480. Total local (City) funding is estimated at $2,357,062.

The total estimated cost of all airport improvements proposed during the 20-year planning period is

$47,794,299.


