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Overview of AmendmentOverview of Amendment

 The City of Albuquerque Aviation Department (City) intends to submit 
an application to the Federal Aviation Administration to amend 
approved projects from PFC application #06-03-C-00-ABQ at the 
Albuquerque International Sunport (Airport)

 The amendment is being prepared to reflect revision to project scope 
and/or cost 

 As approved in the original application, the City proposes to fund 
projects on both a PFC pay-as-you-go basis and by leveraging PFC 
revenues

 The City is proposing to change the mix of pay-as-you-go and debt 
funding for certain projects
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Overview of AmendmentOverview of Amendment

$69,839,000 (an increase of $3,772,000 from 
the original application) 

Estimated total PFC 
revenue:

June 30, 2016Estimated charge 
expiration date:

September 1, 2008Charge effective date:

May 2006FAA approval of PFC 
Application #3:

Impose and use $3.00 per enplaned 
passenger for all PFC projects

PFC level:
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Notice and Opportunity for Public CommentNotice and Opportunity for Public Comment

 In accordance with FAA regulations (Section 158.24 of 14 CFR Part 
15), the public is given the opportunity for comment on the proposed 
amendment through September 24, 2009

 This notice can be downloaded at: http://www.cabq.gov/airport

 Further information on the PFC program is available at: 
http://www.faa.gov/airports/pfc

 Comments should be sent to: 

Ms. Pam White

Associate Director of Finance & Administration

City of Albuquerque, Aviation Department

P.O. Box 9948

Albuquerque, NM 87119-1048

E-mail:  pwhite@cabq.gov

Phone:  (505) 244-7700

Fax:  (505) 842-4379
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Summary Plan of FinanceSummary Plan of Finance

(b) Project is not being amended.

(a) See project plans of finance for detail by type.

Upgrade Communications System (Communications Center)

$4,589,000$               0$4,589,000$               0$              0$4,589,000Existing

3,755,000-3,755,000372,0003,383,000-Proposed

($  834,000)$               0($  834,000)$    372,000$3,383,000($4,589,000)Change

$9,102,000$  6,890,210$2,211,790$               0$               0$2,211,790Change

34,202,00028,047,0006,155,000--6,155,000Proposed

$25,100,000$21,156,790$3,943,210$               0$               0$3,943,210Existing

Terminal Apron Rehabilitation

$               0$               0$               0$               0$               0$               0Change

83,731,60564,469,43719,262,1885,387,15313,875,035-Proposed

$83,731,605$64,469,437$19,262,188$5,387,153$13,875,035$               0Existing

Runway 3-21 extension (b)

TotalOther (a)
Subtotal 

PFCs
PFC debt 
financing

PFC debt 
capital

PFC pay-as-
you-goProject
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Summary Plan of FinanceSummary Plan of Finance

(a) See project plans of finance for detail by type.

Mechanical/Electrical Upgrades

$7,249,000$724,900$ 6,524,100$               0$               0$6,524,100Existing

12,168,000-12,168,0002,263,0006,398,0003,507,000Proposed

$4,919,000($724,900)$5,643,900$2,263,000$6,398,000($3,017,100)Change

($3,291,331)$1,168,400($ 4,459,731)($ 5,056,331)($ 4,821,000)$ 5,417,600Change

20,474,0002,960,00017,514,000793,0005,679,00011,042,000Proposed

$23,765,331$1,791,600$21,973,731$5,849,331$10,500,000$ 5,624,400Existing

Public Space Capacity Enhancement

$2,344,000$               0$2,344,000$1,540,000$4,344,000($3,540,000)Change

5,884,000-5,884,0001,540,0004,344,000-Proposed

$3,540,000$               0$3,540,000$               0$               0$3,540,000Existing

Upgrade Communications System (FIDS/BIDS)

TotalOther (a)
Subtotal 

PFCs
PFC debt 
financing

PFC debt 
capital

PFC pay-as-
you-goProject
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Summary Plan of FinanceSummary Plan of Finance

(a) See project plans of finance for detail by type.

Spirit Drive Extension

$3,433,804$               0$3,433,804$1,114,158$2,000,000$319,646Existing

3,187,000-3,187,000923,0002,000,000264,000Proposed

($246,804)$               0($246,804)($191,158)$               0($55,646)Change

($280,644)$609,352($889,996)$               0$               0($889,996)Change

15,125,59213,694,5921,431,000--1,431,000Proposed

$15,406,236$13,085,240$2,320,996$               0$               0$2,320,996Existing

Passenger Screening Checkpoint Expansion

$  89,303$101,000($ 11,697)$               0$               0($11,697)Change

504,000101,000403,000--403,000Proposed

$414,697$               0$414,697$               0$               0$414,697Existing

Customs/FIS

TotalOther (a)
Subtotal 

PFCs
PFC debt 
financing

PFC debt 
capital

PFC pay-as-
you-goProject
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Summary Plan of FinanceSummary Plan of Finance

(a) See project plans of finance for detail by type.

$11,816,327$   8,044,033$  3,772,462($  1,072,642)$ 9,303,965($ 4,459,049)Change

179,111,000109,272,00069,839,18811,278,00035,679,00022,882,000Proposed

$167,294,693$101,227,967$66,066,726$12,350,642$26,375,035$27,341,049Existing

TOTAL

$15,000$               0$15,000$               0$               0$15,000Change

80,000-80,000--80,000Proposed

$65,000$               0$65,000$               0$               0$65,000Existing

PFC Application Administrative Costs

TotalOther (a)
Subtotal 

PFCs
PFC debt 
financing

PFC debt 
capital

PFC pay-as-
you-goProject
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Summary of Proposed AmendmentsSummary of Proposed Amendments

$3,772,462TOTAL

No15,000YesPFC Application Admin Costs

No(246,804)NoSpirit Drive Realignment

No(889,996)YesPassenger Screening Checkpoint 
Expansion

New equity funding(11,697)NoCustoms/FIS

Paygo PFCs to short-term and 
long-term debt

5,643,900YesMechanical/Electrical/Fire Safety 
Upgrades

Long-term debt to short-term debt(4,459,731)YesPublic Space Capacity Enhancement

Paygo PFCs to long-term debt2,344,000NoUpgrade Communications System 
(FIDS/BIDS)

Paygo PFCs to short-term debt(834,000)NoUpgrade Communication System 
(Communications Center)

No$2,211,790YesTerminal Apron Rehabilitation

Change in funding sources?
Amendment 

amount?
Amend 
scope?Project
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Terminal Apron RehabilitationTerminal Apron Rehabilitation

2007 (Phase 1); 2009 (Phase 2); and 2011 (south general aviation)
Estimated 
completion:

This project is being amended to account for revised scope and increased project 
costs.  The project cost increased because (1) the scope expanded to include the 
additional terminal apron areas; (2) the contractor received a premium for meeting 
strengthened concrete standards; and (3) the south general aviation apron project 
component was delayed, resulting in cost escalation.

Reason for 
amendment:

This project includes the design and reconstruction of the terminal (in two phases) 
and the south general aviation aprons. Phase I principally rehabilitated the 
Concourse B apron, while Phase II will principally rehabilitate Concourse A.  The 
planned south general aviation apron component consists of the replacement of 
apron around the general aviation hangars.  Both the terminal and south general 
aviation apron exhibit cracking and deteriorated surfaces.

Project 
description:

34,202,00028,047,0006,155,000Proposed

$25,100,000 $21,156,790 $3,943,210 Existing

TotalGrantsPFC paygo
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Terminal Apron RehabilitationTerminal Apron Rehabilitation

Phase IPhase I

Phase IIPhase II

TerminalTerminal

South GASouth GA



12
Airline Consultation Meeting

PFC Application #3 Amendment
City of Albuquerque Aviation Department

Upgrade Communications System

Communications Center
Upgrade Communications System

Communications Center

2010
Estimated 
completion:

This project is being amended to account for (1) decreased project capital costs, 
and (2) new financing and interest costs.  The bid amount for the project was lower 
than estimates.

Reason for 
amendment:

This project includes the construction of a new Communications Center and  the 
purchase of related equipment and systems.  Airport safety and security systems, 
including the access control system and fire alarm system, are monitored and 
controlled from the Communications Center.  The work requires the conversion of 
a former restroom in the D Concourse. 

The existing center is undersized with a poor layout. This upgrade will provide an 
appropriate amount of space for Airport security staff to work, improving the 
efficiency and handling of safety and security issues.  

Project 
description:

3,383,000

$               -

PFC debt 
capital

3,755,000372,000-Proposed

$4,589,000$             -$4,589,000Existing

Total
PFC debt 
financingPFC paygo
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Upgrade Communications System

Communications Center
Upgrade Communications System

Communications Center

BeforeBefore AfterAfter

3,000 sq ft3,000 sq ft 5,700 sq ft5,700 sq ft
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Upgrade Communications System

Upgrade FIDS/BIDS
Upgrade Communications System

Upgrade FIDS/BIDS

2007Completion:

This project is being amended to account for (1) increased project costs, and (2) 
financing and interest costs.  The cost of the project increased because the project 
required additional power circuits; additional steel framing; changes to podiums 
and credenzas to meet airline specifications; software modifications; and surge 
suppression.  The project was originally planned to be funded on a pay-as-you-go 
basis, but the project was funded with the 2004B Bonds. 

Reason for 
amendment:

This project included the replacement of flight, gate, and baggage information 
display systems (FIDS, GIDS, and BIDS) from cathode ray tube to liquid crystal 
display screens.  The prior monitors are no longer in production, and replacement 
parts are not available.  The new systems improve utilization of terminal facilities, 
especially during construction, as any airline can operate from any gate.

Project 
description:

4,344,000

$               -

PFC debt 
capital

5,884,0001,540,000-Proposed

$3,540,000$                -$3,540,000Existing

Total
PFC debt 
financingPFC paygo
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Upgrade Communications System

Upgrade FIDS/BIDS
Upgrade Communications System

Upgrade FIDS/BIDS

Example FIDS installationExample FIDS installation Example BIDS installationExample BIDS installation
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Public Space Capacity EnhancementPublic Space Capacity Enhancement

This project is being amended to account for revised scope, increased project 
costs, and revised financing and interest costs. 

The baggage claim remodeling is no longer PFC-eligible, as the remodeled space 
is rented to ground transportation companies.

Reason for 
amendment:

This project consists of the following components, which together represent the first 
significant modernization of the Terminal Building since it opened in 1989.

Restroom upgrades: All 11 restrooms will be refurbished and expanded to meet 
demand.

Baggage claim level refurbishment: The former rental car counters were 
refurbished for use by ground transportation companies.

Gate-shifts and infills: Aircraft parking positions and jetways will be shifted to 
optimize the parking plan for the current fleet mix.  The east end of Concourse A 
and certain notches between gates will be filled in to expand holdroom seating.

Entrance and curbside area refurbishment: Entrance vestibules will be 
modernized to improve energy efficiency.

Public area signage upgrades: Signage will be updated per the Signage 
Programming Study.

Lighting upgrades: Terminal and apron lighting will be replaced or modernized to 
improve energy efficiency.

Project 
description:
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Public Space Capacity EnhancementPublic Space Capacity Enhancement

Restroom upgrades: 2011

Baggage claim level refurbishment: 2006 

Gate shifts and infills: 2011

Entrance and curbside area refurbishments: 2012

Public area signage: 2012

Lighting upgrades: 2011

Estimated 
completion:

The cost of other components decreased because the City received favorable 
bids, and certain components of the gate shifting and infill project were removed.  
Because most project components were delayed, 2004B bond proceeds were 
redirected towards other projects.  The City now plans to fund the majority of the 
project with short-term debt and PFC pay-as-you-go revenues.

Reason for 
amendment
(continued):

793,000

$5,849,331

PFC debt 
financing

20,474,0002,960,0005,679,00011,042,000Proposed

$23,765,331$1,791,600$10,500,000$5,624,400Existing

TotalAirport equity
PFC debt 

capitalPFC paygo
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Public Space Capacity Enhancement Public Space Capacity Enhancement 

BeforeBefore AfterAfter
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Public Space Capacity EnhancementPublic Space Capacity Enhancement

Restroom 
expansions

Holdroom
infill and 

expansions
Restroom 

expansions

Holdroom
expansion

Concourse A 
east end 

expansion
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Mechanical/Electrical/Fire Safety UpgradesMechanical/Electrical/Fire Safety Upgrades

This project is being amended to account for revised scope, increased project 
costs, increased eligibility, and new financing and interest costs.  The cost of the 
project increased because, among other reasons, project implementation was 
delayed, resulting in cost escalation and the scope expanded to meet building 
system and tenant requirements.  

The project was planned to be funded on a pay-as-you-go basis, but it will now be 
funded with a combination of pay-as-you-go revenues, short-term debt, and long-
term debt. 

Reason for 
amendment:

This Terminal Building project includes four components:

Mechanical system upgrades: New boiler, chiller, heat exchanger, water pump, 
piping, and temperature control modifications

Electrical system upgrades: Connecting emergency power generators to 
operations equipment and other improvements

Vertical circulation upgrades: Replacement and modifications of escalators and 
elevators

New fire alarm system: Replacement of fire alarm system installed in 1989

Project 
description:
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Mechanical/Electrical/Fire Safety UpgradesMechanical/Electrical/Fire Safety Upgrades

Mechanical and electrical upgrades: 2008 

Vertical circulation upgrades: 2010

Fire alarm system upgrades: 2011

Estimated 
completion:

2,263,000

$               -

PFC debt 
financing

12,168,000-6,398,0003,507,000Proposed

$  7,249,000$     724,900$               -$6,524,100Existing

TotalAirport equity
PFC debt 

capitalPFC paygo
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Customs/FISCustoms/FIS

2006Completion:

This project is being amended to account for (1) increased project costs, and (2) 
decreased PFC eligibility from the construction of non-public space.  The cost of 
the project increased because of (1) unanticipated re-circuiting work, (2) electrical 
system code compliance, and (3) unanticipated HVAC and electrical renovations.  

The PFC eligibility decreased because the project included renovation of 
exclusive Customs and Border Protection offices.

Reason for 
amendment:

This project includes the design and reconstruction of a customs and federal 
inspection station facility to serve arriving international flights at the Airport.

The new Customs/FIS facility was built in order to meet update Customs and 
Border Protection standards.  Prior to the completion of this project, the Airport 
was not able to offer international service.  Approximately 80% of the renovated 
space is used for processing passengers.

Project 
description:

504,000101,000403,000Proposed

$414,697$            -$414,697Existing

TotalAirport equityPFC paygo
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Customs/FISCustoms/FIS
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Passenger Screening Checkpoint ExpansionPassenger Screening Checkpoint Expansion

2006
Estimated 
completion:

This project is being amended to account for revised scope and reduced project 
costs.  The project included TSA offices that are not PFC-eligible.  The actual 
space program changed such that the share of public space as a percentage of 
total new space was reduced.

Reason for 
amendment:

This project includes the expansion of the passenger-screening area to 
accommodate the post-9/11 needs of passengers and the Transportation Security 
Administration (TSA).

The project provided up to 10 new screening lanes and expanded the passenger 
search area, passenger queuing area, meeter/greeter space, and office and 
administrative space.  Approximately 91% of the space constructed was public, 
with the remaining space being PFC-ineligible TSA offices.  

Project 
description:

1,392,000

$  782,648

Airport equity

15,126,00012,303,0001,431,000Proposed

$15,406,236$12,302,592$2,320,996Existing

TotalGrantsPFC paygo
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Passenger Screening Checkpoint Expansion Passenger Screening Checkpoint Expansion 

Checkpoint 
Area
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Spirit Drive RealignmentSpirit Drive Realignment

2005
Estimated 
completion:

This project is being amended to account for revised project costs.  Actual project 
costs were lower than estimates. 

Reason for 
amendment:

This project resulted in the realignment of two right-angle turns to enable greater 
circulation and capacity on the roadway system serving the fuel farm, air cargo 
center, rental car facility, and Foreign Trade Zone.

A total of 1,300 feet of roadway was constructed on the southwest portion of 
Airport property.  This project increased traffic capacity by providing for a smother 
flow of traffic.  

Project 
description:

923,000

$1,114,158

PFC debt 
financing

3,187,0002,000,000264,000Proposed

$3,433,804$2,000,000$319,946Existing

Total
PFC debt 

capitalPFC paygo
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Spirit Drive Realignment Spirit Drive Realignment 

Realigned 
segment 

eliminating 
two right-

angle turns
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PFC Application Administrative CostsPFC Application Administrative Costs

2009
Estimated 
completion:

This project is being amended to account for revised scope and increased project 
costs.  The City intends to include the preparation of this amendment in the scope 
of work.  

Reason for 
amendment:

This project includes administrative costs related to PFC Application #3.  The 
scope of work includes (1) projection of annual PFC revenues; (2) financial 
analysis of project cash flow; (3) assistance with preparation of the application 
documentation; and (4) assistance with other coordination.  Additionally, this 
project includes the FAA-required annual PFC program audits.

Approximately $40,000 was spent producing the original application.  An 
estimated $40,000 will be spent producing this amendment.

Project 
description:

80,00080,000Proposed

$65,000$65,000Existing

TotalPFC paygo
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Proposed Amendment ScheduleProposed Amendment Schedule

September 24
Deadline for airline and public 
certification

November 1 (estimated)FAA final decision

October 2 (estimated)Submission to FAA

August 25 – September 24 Public consultation period

August 25 - September 24Airline consultation period

August 25Airline consultation meeting

July 24Written notice to airlines

DateAction


