

SCHEDULE OF THE PLANNING PROCESS

2002

Apr	—	Guidelines/Project Rating Criteria approved by City Council Finance Committee.
May	6	Guidelines/Project Rating Criteria approved by City Council.
	20	Applications Due for Urban Enhancement Trust Fund (UETF) Cultural Projects.
Jul	12	Project Requests Forms due in CIP from Department.
Jul/ Aug	—	Rating and Ranking of G.O. Requests.
Aug	13	UETF Committee receives Urban Enhancement applications.
Sep/ Oct	—	Departmental Presentations of Program requests to CIP Committee.
Nov	—	Final G.O. Bond Program / Decade Plan recommendations to Mayor.
	—	Funding proposals approved by Mayor and transmitted to EPC.

2003

Jan	—	Public Hearing by Environmental Planning Commission
	—	Changes to G.O. Bond Program / Decade Plan based on EPC comments.
Feb	—	Plan transmitted to Council by Mayor
	—	Council Committee Public Hearing.
May	—	Full Council Public Hearing and Final Approval of Decade Plan.
	—	General Obligation Bond Election (Date to be determined)

Table 3