

ABQ NeighborWoods

ABQ NeighborWoods Builds Communities by Planting Trees!!

PROGRAM SCHEDULE FOR ABQ NEIGHBORWOODS (ABQNW)

Week 1 Tree New Mexico (TNM) Will Contact Neighborhood (NH) Leaders and Hold a Meeting to Introduce the ABQ NeighborWoods (ABQNW) Program. Discussion Points:

- ✓ Solidifies Leaders and Key Participants
- ✓ Training and Meeting Location(s)
- ✓ Tree / Event Staging Location (This will be used for both the Tree Give Away and the Tree Planting Events)

Week 4 – 5

- TNM Training: Tree Plotter Software

Week 5 – 8

- TNM Training: Inventory of potential planting sites: Guided and Hands-on practice (1x/ per wk.)
- In tandem, some NH members, based on tech skills) conduct windshield inventory of planting sites
- NH Leaders, in partnership with TNM, train other key NH members on inventorying

Week 9

- NH Leaders meet with TNM, Oversight Committee, and Landscape Architects on tree selection, placement, and planting date for the 100 tree planting event

Week 9 – 12

- NH Leaders get agreement letters signed
- Final decision on tree selection, TNM confirms with supplier final tree selections and quantities

Week 12 – 13

- Homeowner tree planting and maintenance training, and water harvesting/irrigation training
- NH helps unload the trees for the tree giveaway and waters the trees
- Tree giveaway of 5 gallon trees event
- Notify arborist

Week 14 – 15

- NH helps Excavators and Landscape Architects to mark and flag tree sites
- Excavator notifies utilities for line marking
- Excavation
- Neighbors water holes once they are dug
- NH helps unload trees and mulch for the planting event and waters the trees
- NH tree planting event of the 100 15 gal trees

TBD – when trees have leaves

- Training for tree inventory and tree inventorying in the NH
- Soil, water harvesting, and/or other workshops (TBD)