

# ABQ NeighborWoods

***ABQ NeighborWoods Builds Communities by Planting Trees!!***

## TIMELINE FOR THE ABQ NEIGHBORWOODS (ABQNW) NEIGHBORHOOD (NH) APPLICANTS

June 23 – Call for applications

July 21 – Application Deadline (neighborhoods must complete and return their application)

July 24 – Oversight Committee Review

July 31 – Neighborhood Notifications

### August

- 1st Week of Aug - Tree New Mexico (TNM) Will Contact Neighborhood (NH) Leaders and Hold a Meeting to Introduce the ABQ NeighborWoods (ABQNW) Program - 2 hrs
- NH Solidifies Leaders and Key Participants
- NH Sets up Training Site
- TNM Training: Tree Identification and Tree Plotter Software – 3 hrs
- TNM Training: Guided Tree Inventory Hands-On Practice – 2 hrs

### September

- NH Leaders in Partnership with TNM Train Other Key NH Members on Inventorying – 2 hrs
- NH Conducts Left Over Space Surveys/Tree Inventories – (varies based on area)
- NH Leaders Get Agreement Letters Signed – 2-week process usually

### October

- NH Sets up Training Site
- NH Attends Soil and Water Harvesting Workshops – 1.5 hrs
- NH Leaders Work with TNM, Oversight Committee, and Landscape Architects on Tree Selection and Placement – 2.5 hrs
- Tree Planting and Maintenance Training - 1 hr
- NH Sets Up Tree Staging Location (This will be used for both the Tree Give Away and the Tree Planting Events)
- NH Helps Unload the Trees for the Tree Giveaway and Waters the Trees – 30 min
- Tree Give Away Event – 1 hr

### November

- NH Helps Excavators and Landscape Architects to Mark and Flag Tree Sites – 2 hrs
- NH Water Holes Once They are Dug
- NH Helps Unload Trees and Mulch for the Planting Event and Waters the Trees – 1 hr
- NH Tree Planting Event – 4 hrs