## City of Albuquerque 2010 Redistricting Committee November 4, 2010

## Redistricting Process Timeline

Date / Time Period	Tasks
November 2010	Introductory meeting Organizational meeting, potentially Redistricting background and training
December 2010	Finalize redistricting database, based on estimated population Meetings to discuss potential redistricting plan concepts Begin developing redistricting plan concepts
January through February, 2011	<ul> <li>Meetings to discuss:</li> <li>Initial redistricting plans based on estimated population</li> <li>Comments from the Committee and the public</li> <li>Plan revisions</li> </ul>
February through April 1, 2011	Scheduled time period in which official 2010 Census redistricting data will be released (PL 94-171), specific date unknown
	<ul> <li>Upon receipt of the 2010 Census data:</li> <li>Redistricting database will be updated with the 2010 Census data</li> <li>Preliminary plans will be adjusted as necessary</li> <li>The Committee has 15 days to submit final recommendations to the Council</li> </ul>
March 1, 2011	Deadline for producing preliminary redistricting recommendations  • Based on population estimates if the 2010 Census data has not been released  • Potentially based on 2010 Census data if released in the first half of February
April 1, 2011	Deadline for the delivery of official 2010 Census redistricting data (PL 94-171) by the Census Bureau
April 15, 2011	Latest possible date Redistricting Committee will submit final recommendations to the Council

Research & Polling, Inc.

