

CABQ Office of Neighborhood Coordination

Neighborhood Engagement Process

March 2018-September 2019

Phase I Pre-Assessment

- *ONC Staff Interviews
- *City Council Interviews Conducted
- *Document Request Initiated
- *Design Community Readiness Model (CRM) components to service project
- *Identify, meet and determine schedule for meetings with core project management team

Phase II Assessment, Data Collection & Analysis

- *Field Interviews
- *Field/Online Surveys (mixed methods)
- *Small Group Meetings
- *Individual Interviews
- *Document Review Analysis Report
- *NA demographics collected
- *Stakeholder Analysis conducted

Phase III Planning Events, Preparation & Post Event Analysis

- *Outreach, visits and/or dialogue events in all 263 Neighborhood Association (NA) sites
- *Event Site Development/Preparation
- *Review Vision & Mission of ONC with each association
- *Deliver Feedback Summary Report to NA sites
- *Identify NA priorities for recommendations to City Ordinance

Phase IV Integrating Data & Documenting Strategic Priorities

- *Integrate all data from the planning events
- *Develop comprehensive list of recommendations
- *Conduct comparative analysis of all quantitative and qualitative data
- *Map Strategic Priorities
- *Publish draft documents for core project management team review

Phase V Final Publication & Implementation Technical Assistance

- *Integrate feedback from draft reviews
- *Publish final documents
- *Present final documents to ONC project management team
- *Present final documents to City Council