

**PLANNING AREA SCHEDULE  
AUGUST 28, 2006 THROUGH SEPTEMBER 15, 2006**

**AREA 1 NORTH VALLEY  
MAIN ARTERIALS  
EAST / WEST**

<b>ON</b>	<b>FROM</b>	<b>TO</b>	<b>SCHEDULED/STATUS WEEK OF</b>
<b>CENTRAL</b>	ATRISCO	LOMAS	Under construction 8/28
<b>MOUNTAIN</b>	RIO GRANDE	I-25	8/28
<b>MENAU</b>	RIO GRANDE	I-25	COMPLETED
<b>MATTHEW</b>	RIO GRANDE	I-25	8/28
<b>CANDELARIA</b>	RIO GRANDE	I-25	8/28
<b>GRIEGOS</b>	5TH	I-25	8/28 EDITH TO I-25
<b>MONTANO</b>	RIO GRANDE	I-25	8/28 MOWED NEEDS DETAIL
<b>OSUNA</b>	2 <sup>ND</sup> ST	I-25	COMPLETED
<b>ALAMEDA</b>	EDITH	I-25	COMPLETED
<b>WILSHIRE</b>	PAN AM	JEFFERSON	9/18
<b>MODESTO</b>	PAN AM	SAN MATEO	9/18
<b>SAN DIEGO</b>	PAN AM	JEFFERSON	9/18
<b>VENICE</b>	PAN AM	SAN MATEO	9/18
<b>BALLOON F. PKWY</b>	PAN AM	BALLOON PARK	9/18

**NORTH / SOUTH**

<b>ON</b>	<b>FROM</b>	<b>TO</b>	<b>SCHEDULED/STATUS WEEK OF</b>
<b>RIO GRANDE 12<sup>TH</sup> ST</b>	CENTRAL I-25	MONTANO GRIEGOS	COMPLETED 8/28 completed
<b>6<sup>TH</sup> ST</b>	MOUNTAIN	MENAU	8/28 completed
<b>5<sup>TH</sup> ST</b>	MOUNTAIN	6 <sup>TH</sup> ST	8/28 completed
<b>4<sup>TH</sup> ST</b>	MOUNTAIN	OSUNA	COMPLETED
<b>3<sup>RD</sup> ST</b>	MOUNTAIN	2 <sup>ND</sup> ST	8/28 completed
<b>2<sup>ND</sup> ST</b>	MOUNTAIN	OSUNA	9/4
<b>1<sup>ST</sup> ST</b>	MOUNTAIN	INDIAN SCHOOL	8/28 completed
<b>EDITH</b>	I-25	CANDELARIA	COMPLETED
<b>ALEXANDER</b>	COMANCHE	MONTANO	9/4
<b>RENISSANCE</b>	MONTANO	CHAPPEL	9/18
<b>CHAPPEL</b>	I-25	OSUNA	9/18
<b>JEFFERSON</b>	MONTGOMERY	SAN DIEGO	9/4
<b>SAN MATEO</b>	WILSHIRE	BALLOON F. PKWY.	9/18
<b>WASHINGTON</b>	PASEO DEL NORTE	ALAMEDA	LANDSCAPED