

**PLANNING AREA SCHEDULE
AUGUST 28, 2006 THROUGH SEPTEMBER 15, 2006**

**AREA 9 SOUTHWEST MESA
MAIN ARTERIALS
NORTH / SOUTH**

ON	FROM	TO	SCHEDULE/STATUS WEEK OF
GIBSON	UNSER	DEAD END	9/18
98TH	SAGE	LADERA	COMPLETED
90TH	BLUEWATER	LOS VOLCANOS	9/18
86TH	BENIVEDES	CENTRAL	COMPLETED
UNSER	BLAKE	I-40	COMPLETED
AIRPORT	CENTRAL	LOS VOLCANOS	9/18
64TH	FORTUNA	HANOVER	9/18
68TH	GLENRIO	HANOVER	9/18
COORS	EDUARDO	I-40	9/18
OLD COORS	BRIDGE	CENTRAL	9/18
ATRISCO	DRAXTON	JUNIPER	9/18

EAST / WEST

ON	FROM	TO	SCHEDULE/STATUS
ARENAL	ZIRCON	COORS	COMPLETED
DE VARGES	98TH	114TH	9/18
SAGE	98TH	COORS	COMPLETED
SAN YGNACIO	98TH	UNSER	COMPLETED
TOWER	LAPIS	COORS	9/18
BRIDGE	CENTRAL	OLD COORS	9/18
CENTRAL	102ND	RIVER	9/18
BLUEWATER	DEAD END	COORS	9/18
LOS VOLCANOS	90TH	COORS	9/18
FORTUNA	COORS	DEAD END	9/18
GLEN RIO	COORS	DEAD END	9/18
HANOVER	COORS	64TH	9/18
JUNIPER	ATRISCO	57TH	9/18

