PLANNING AREA SCHEDULE

AUGUST 28, 2006 THROUGH SEPTEMBER 15, 2006
AREA 1    NORTH VALLEY
MAIN ARTERIALS 

EAST / WEST

	ON
	FROM
	TO
	SCHEDULED/STATUS
WEEK OF

	CENTRAL
	ATRISCO
	LOMAS
	Under construction 8/28

	MOUNTAIN
	RIO GRANDE
	I-25
	8/28

	MENAUL
	RIO GRANDE
	I-25
	COMPLETED

	MATTHEW
	RIO GRANDE
	I-25
	8/28

	CANDELARIA
	RIO GRANDE
	I-25
	8/28

	GRIEGOS
	5TH
	I-25
	8/28 EDITH TO I-25

	MONTANO
	RIO GRANDE
	I-25
	8/28 MOWED NEEDS DETAIL

	OSUNA
	2ND ST
	I-25
	COMPLETED

	ALAMEDA
	EDITH
	I-25
	COMPLETED

	WILSHIRE
	PAN AM
	JEFFERSON
	9/18

	MODESTO
	PAN AM
	SAN MATEO
	9/18

	SAN DIEGO
	PAN AM
	JEFFERSON
	9/18

	VENICE
	PAN AM 
	SAN MATEO
	9/18

	BALLOON F. PKWY
	PAN AM 
	BALLOON PARK
	9/18

	
	
	
	

	
	
	
	


NORTH / SOUTH

	ON
	FROM
	TO
	SCHEDULED/STATUS
WEEK OF

	RIO GRANDE
	CENTRAL 
	MONTANO
	COMPLETED

	12TH ST
	I-25
	GRIEGOS
	8/28 completed

	6TH  ST
	MOUNTAIN
	MENUAL
	8/28 completed

	5TH ST
	MOUNTAIN
	6TH ST
	8/28 completed

	4TH ST
	MOUNTAIN
	OSUNA
	COMPLETED

	3RD ST
	MOUNTAIN
	2ND ST
	8/28 completed

	2ND ST
	MOUNTAIN
	OSUNA
	9/4

	1ST ST
	MOUNTAIN 
	INDIAN SCHOOL
	 8/28 completed 

	EDITH
	I-25
	CANDELARIA
	COMPLETED

	ALEXANDER
	COMANCHE
	MONTANO
	9/4

	RENISSANCE
	MONTANO 
	CHAPPEL
	9/18

	CHAPPEL
	I-25
	OSUNA
	9/18

	JEFFERSON
	MONTGOMERY
	SAN DIEGO
	9/4

	SAN MATEO
	WILSHIRE
	BALLOON F. PKWY.
	9/18

	WASHINGTON
	PASEO DEL NORTE
	ALAMEDA
	LANDSCAPED

	
	
	
	

	
	
	
	


