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Meeting Chairs: 
Dewey Cave: Executive Director of MRCOG  
Thaddeus Lucero: Deputy Director MRCOG 
 
Members Present: 
Timothy Parker, NMDOT 
Wilfred Gallegos, CABQ DMD 
Councilor Dan Lewis, CABQ District 5 
Senator Sander Rue 
Sarah Cobb, Senator Udall’s Office 
Debra Inman, AED 
Dave Pennella, MRCOG MPO 
Tom Menicucci, CABQ Council 
Alan Hatch, Pueblo of Santa Ana 
Nancy Montano, CABQ Councilor Peña 
Ann Simon, MRCOG 
Elaine Romero, CABQ Councilor Sanchez 
Peter Wells, City of Rio Rancho 
Councilor Tamara Gutierrez, Rio Rancho 
Chris Chavez, CABQ Econ Dev Department 
Don Britt, NM State Land Office 
Rais Rizvi, NMDOT 
Joseph Casados, U.S. Rep Ben Ray Lujan 
Mariana Padilla, U.S. Rep Michelle Lujan Grisham 
John Black, Ranch Joint Venture 
Ted Garret, WALH 
 

1. Right-of-Way Acquisition Update 
a. Report by the New Mexico Department of Transportation (NMDOT) Project 

Development Engineer & District 3 
b. The cost of the project is approximately $350,000,000 if the proposed cross-

section is built.  
c. The DOT has prepared a revised map of the project (See attached) 
d. Bernalillo County Section of the Corridor: 

i. Private Holdings: The NMDOT has initiated the land dedication 
agreement with Western Albuquerque Land Holdings (WALH) and Ranch 
Joint Ventures. 



ii. CABQ: NMDOT has met with the City of Albuquerque regarding 
dedication of city owned land that is within the PDV right of way. The City 
purchased these properties using Federal Program Funds. These funds 
include requirements that must be fulfilled before the City can transfer 
the land to another agency.  The NMDOT and the City's Real Property 
Division are working with the Departments that manage these lands to 
address the requirements.  

iii. NM State Land Office: The NMDOT and the New Mexico State Land Office 
have an existing agreement in place to transfer the section of PDV right 
of way that is held by the Land Office to the NMDOT. 

e. Sandoval County Section of the Corridor:   
i. The cost to purchase the land in Sandoval County is $23,000,000- 

$25,000,000 assuming a cost of $50,000 per acre.  
ii. Unlike the Bernalillo County parcels the Sandoval County parcels are 

mostly held in small lots less than an acre in size.   
iii. NMDOT has $1,500,000 available to purchase PDV right of way in 

Sandoval County and an additional $1,000,000 programmed for 2014 and 
another $1,000,000 programmed for 2015 for right of way acquisition.  

iv. The NMDOT is budgeting $1,000,000 each year to purchase right of way 
for PDV.   

f. Comments from Committee Members: 
i. NMDOT should use the appropriated and programmed funds to purchase 

the section between the Sandoval County Line and Southern Boulevard. 
This land was likely purchased at $50 a lot and is now available for $500 a 
lot.  Focusing on this section would extend the purchasing power of these 
funds.  

ii. Because it may take many years to raise the revenue for purchasing the 
corridor lands in Sandoval County, the Committee should review the 
plausibility of balancing land purchases with developing the section of 
PDV from I-40 to the Sandoval County line to help generate economic 
development.  

iii. The PDV cross-section can be built in phases starting with a two lane 
roadway with at-grade intersections. When development in the vicinity of 
the roadway occurs and the need for additional roadway capacity is 
generated the full cross-section can be built. 

2. Funding Construction of PDV: 
a. Because of the expense to develop PDV the Committee should study the 

feasibility of toll roads, roadway authorities, public private partnerships etc. 
b. NMDOT indicated they could have a specialist from Parson’s Brinkerhoff present 

information on funding solutions at the next committee meeting. 
3. Legislative Initiatives: 

a. Between now and the 2015 Legislative Session the Committee should:  
i. Develop a joint roadway and economic development program that can be 

communicated to the legislature and the public. 



ii. Present the project to the Legislature’s Interim Committees to begin the 
process of raising money through the State's capital development 
program. 

iii. Pass legislation at the various levels of government establishing the 
priority of this roadway. 

4. Economic Initiatives: 
a. The MRCOG Staff is reviewing the cost and scope for an economic development 

study for the PDV Corridor. A report will be provided at that next the meeting. 
b. Western Albuquerque Land Holdings will be extending sewer and water lines 

from 98th Street through the PDV corridor to Lost Horizon Road.  
5. PDV Priority Resolution: 

a. The MRCOG Staff provided the Committee with a template resolution for 
designating PDV a capital priority among the agencies with jurisdiction over the 
Corridor.  

b. The City of Albuquerque has passed a priority resolution supporting PDV. 
c. A resolution will be scheduled for hearing and vote by the Metropolitan 

Transportation Board.    
d. The representatives from the City of Rio Rancho indicated they would work to 

adopt the Resolution.  
e. The Committee should ask a legislature to introduce a Resolution at the 2015 

session of the legislature.  
f. The Bernalillo County Commission has indicated to the MRCOG staff a 

willingness to pass a resolution. 
g. MRCOG Staff will talk with Sandoval County about adopting a Resolution. 

 
The next meeting will be scheduled for the month of early April 


